

**QUARTERLY PROGRESS-TO-DATE REPORT**  
**FOR**  
**CONIFER METROPOLITAN DISTRICT**

**DATED: SEPTEMBER 13, 2024**

Pursuant to HB24-1454, § 24-85-103(2.5), C.R.S., and 8 CCR 1501-11 Governor’s Office of Information Technology Rules Establishing Technology Accessibility Standards (the “**Rules**”), Conifer Metropolitan District (the “**District**”) is required to provide a progress-to-date report that demonstrates concrete and specific efforts toward compliance.

For the quarter beginning October 1, 2024, the District makes the following report:

**1. Accessibility Scan of Digital Services and Content.**

The District has conducted periodic reviews of the front facing pages for accessibility and is keeping quarterly scans on file. (**Exhibit A**)

**2. Progress on Remediation of Digital Content.**

The District conducted an inventory of all digital content to identify documents that need to be remediated and has engaged a third-party vendor to remediate documents. Those documents identified have been sent to the third-party vendor for remediation.

**3. Goal to Reach Full Compliance Under the Rules.**

The District has a plan in place with a goal to have all digital content remediated by July 1, 2025.

**EXHIBIT A**

**ACCESSIBILITY SCAN OF DIGITAL SERVICES AND CONTENT**

<https://accessibility.checkmydistrict.org/d4242f04-8cb6-4499-8c46-15f271d923a2>